

Project Planning Phase

Product Backlog, Sprint Planning, Stories and Story Points

Date	30 September 2026
Team ID	6ab7efd38c7c66e706728f94
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Project Team

S.No	Name	Role
1	NAVINA K	Team Lead
2	R Aakash	Team Member
3	A Mahalakshmi	Team Member
4	Maheswaran S	Team Member
5	Sabarinathan	Team Member

Product Backlog and Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog Request	USN-1	As an employee, I can request a standard laptop through the service catalog form.	3	High	R Aakash
Sprint-1		USN-2	As an employee, I can select a laptop model from the approved standard list.	2	High	R Aakash
Sprint-1		USN-3	As an employee, I receive a confirmation email once my request is submitted.	2	Medium	A Mahalakshmi
Sprint-1	Flow Designer Automation	USN-4	As an IT admin, I can configure a Flow Designer flow that triggers on every laptop catalog request.	5	High	NAVINA K
Sprint-1		USN-5	As an IT admin, I can define rules so that standard laptop requests are routed for approval automatically.	3	High	Maheswaran S
Sprint-1		USN-6	As a procurement officer, I can rely on eligibility validation before a request enters the flow.	5	High	Sabarinathan

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Approval Workflow	USN-7	As a manager, I can approve or reject a laptop request from the email or portal.	3	High	A Mahalakshmi
Sprint-2		USN-8	As a manager, I see standard requests within budget auto-approved without manual effort.	5	High	NAVINA K
Sprint-2		USN-9	As an approver, I receive a reminder if a request stays pending.	2	Low	R Aakash
Sprint-2	Purchase Order Automation	USN-10	As a procurement officer, I see a purchase order generated automatically after approval.	5	High	Maheswaran S
Sprint-2		USN-11	As a procurement officer, I can send the purchase order to the vendor automatically.	5	Medium	Sabarinathan
Sprint-3	Fulfilment and Asset Management	USN-12	As an asset manager, I see an asset record created when the laptop is received.	3	High	Sabarinathan
Sprint-3		USN-13	As an IT support engineer, I am assigned a setup and delivery task for each approved laptop.	3	High	Maheswaran S
Sprint-3	Tracking and Notifications	USN-14	As an employee, I can track the live status of my laptop request.	5	Medium	A Mahalakshmi
Sprint-3		USN-15	As an employee, I receive notifications at every stage of the request.	3	Medium	R Aakash
Sprint-3	Reliability	USN-16	As an IT admin, I see failed flow steps retried and logged with an error alert.	4	High	NAVINA K
Sprint-3	Reporting	USN-17	As an IT manager, I can view a summary of requests by status.	2	Low	A Mahalakshmi
Sprint-4	Reporting	USN-18	As an IT manager, I can view a dashboard of open requests and turnaround time.	5	Medium	A Mahalakshmi
Sprint-4		USN-19	As an IT manager, I see requests that breach the SLA escalated automatically.	3	Medium	R Aakash
Sprint-4	Security and Release	USN-20	As an administrator, I can control access to the flow through role-based permissions.	3	High	Maheswaran S
Sprint-4		USN-21	As a project team, we complete end-to-end testing and user acceptance testing.	5	High	NAVINA K
Sprint-4		USN-22	As a project team, we deploy the flow to production and hand over documentation.	4	High	Sabarinathan

Project Tracker and Velocity

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-4	20	6 Days	26 Oct 2026	31 Oct 2026		

Velocity

Each sprint runs for 6 days and the team plans to deliver 20 story points per sprint. The average velocity (AV) per day is calculated as:

AV = sprint velocity / sprint duration = 20 / 6 ≈ 3.33 story points per day

Burndown Chart

